Workplace Setup Guide

A simple fictional planning guide for coordinating a new or reorganized workspace.

SAMPLE - TRAINING USE ONLY | Version 1.0 | Sample date: November 9, 2026

1. Define the request

- Capture the general setup objective, approximate timeline, and affected work areas.
- Confirm the primary point of contact by role and obtain the approved scope of work.
- Separate client-provided requirements from assumptions that still need confirmation.

2. Plan the coordination

- List dependencies such as furniture delivery, equipment readiness, cleaning, and signage.
- Identify which steps depend on outside vendors and verify their availability.
- Document accessibility considerations and route specialized questions to qualified staff.

3. Check readiness

- Confirm that the work areas are prepared for the planned setup.
- Verify deliveries against the non-sensitive inventory list and report discrepancies.
- Walk through the area with the designated contact, noting unfinished items.

4. Hand off and close

- Share a concise completion summary and outstanding tasks.
- Assign each remaining task to an appropriate role with a target date.
- Store the final approved documentation in the designated company system; do not put client-specific details on a public training hub.

Example completion record

- Project label: SAMPLE-OFFICE-A | Target readiness: Example date only
- Ready items: Workspace surfaces, general signage, basic supplies.
- Pending item: Vendor to confirm furniture delivery window (illustrative).